Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of )

)
Improving Public Safety Communications in YWT Docket No. 02-55
the 800 MHz Band )

COMMENTS OF THE CITY OF NORFOLK, VIRGINIA
IN SUPPORT OF THE PETITION OF
THE CITY OF VIRGINIA BEACH, VIRGINIA
FOR WAIVER OF
THE COMMISSION'S JUNE 26, 2008, PROGRAM COMPLETION DATE

The City of Norfolk, Virginia ("Norfolk") submits these comments in support of the
Petition of the City of Virginia Beach, Virginia for Waiver of the June 26, 2008, Program
Completion Date for rebanding the City's 800 MHz channels ("Virginia Beach Petition") and in
support of an extension of time for the City of Norfolk rebanding effort. The Virginia Beach
Petition was filed in the above referenced docket on July 2, 2007.

BACKGROUND

Norfolk is authorized by the Federal Communications Commission ("Commission") under Part
90 of the of the Commission's Rules to operate 800 MHz public safety and public service radio
systems and subscriber radios under call signs WNLT925 and WPVLA422, which are scheduled
to be reconfigured under an 800 MHz rebanding Wave 1, Phase 2 Frequency Reconfiguration
Agreement. These systems include; a 15 channel, 2 site trunked simulcast system configured
with a primary and back up site and a § channel, single site conventional NPSPAC repeater
system.

As described more fully in the Virginia Beach Petition, Norfolk is one of eight (8) 800 MHz
jurisdictions in the Hampton Roads metropolitan area that are interoperable with each other. Over
the past ten (10) years, these eight (8) Hampton Roads Region ("HRR") jurisdictions' have built
advanced interoperable public safety voice radio systems. The interoperability achieved to date
will be disrupted unless the rebanding of those systems is coordinated with due care and
reasonable planning. For more than twenty (24) months, Norfolk has been working with the HRR

! These jurisdictions include cities of Virginia Beach, Chesapeake, Hampton, Newport News, Norfolk, Portsmouth
and Suffolk and the counties of York County andJames City, Virginia.
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jurisdictions, the Transition Administrator and Sprint Nextel to identify a regional coordination
process by which HRR jurisdictions can accomplish the rebanding of 800 MHz public safety
radio systems without sacrificing the high degree of interoperability that is so essential for this
region. The HRR licensees, the Transition Administrator, and Sprint Nextel all agree that a
coordinated, regional approach represents the only safe and cost-effective way to reband the
HRR's public safety radio systems. These parties all have worked together to formalize that
approach in and through the jurisdictions’ individual Planning Funding Agreements and
Frequency Reconfiguration Agreements as well as in mutually achieved regional coordination
contracts.

Norfolk has executed a FRA with Sprint Nextel for reconfiguration of its 800 MHz systems and
is working closely with the surrounding HRR licensees on the planning required to ensure the
continuation of their interoperable communications environment. . This complex regional
planning and coordination effort indicates that, in order to retain the current levels of
interoperability in this region, the reconfiguration efforts of all the HRR licensees will extend
well past the June 2008 deadline set by the FCC and the 800 MHz Transition Administrator.
Norfolk, therefore, supports the Virginia Beach Petition to extend the completion date for
Virginia Beach and all other HRR jurisdictions.

COMMENTS IN SUPPORT OF VIRGINIA BEACH PETITION

The Virginia Beach Petition sought a waiver of the June 26, 2008, deadline for completion of
reconfiguration by licensees that must reband pursuant to 47 C.F.R. § 90.677 and the
Commission's Orders in this proceeding. The Virginia Beach petition asked that the
Commission establish a revised Completion Date of July 1, 2009 for 800 MHz systems operated
by Virginia Beach but also urged the Commission to exercise its authority to act on its own
motion and establish December 31, 2009, as the Completion Date for all eight (8) licensees in
the Hampton Roads Region in an effort to prevent the need for multiple waiver requests.

Norfolk supports the Virginia Beach Petition and agrees with its request that the Commission
should grant all HRR jurisdictions until December 31, 2009, to complete their rebanding
activities until a more accurate date for completion can be determined through the regional
coordination process established within this region. The preliminary regional rebanding schedule
that was the basis for the Virginia Beach Petition includes the rebanding activities of all eight (8)
jurisdictions within the Hampton Roads Region, including Norfolk. As explained in the Virginia
Beach Petition, the HRR regional schedule is dependent upon the planning and reconfiguration
activities of all eight (8) HRR jurisdictions. Each entity involved in the regional effort must
negotiate and execute separate agreements with Sprint Nextel and the Transition Administrator as
well as equipment and service vendors and consultants to responsibly plan and ultimately
reconfigure their specific systems. These steps not only cause each entity to move through the
process at different paces depending upon the size and complexity of their systems, but they also
impact the schedule of activities for the other HRR jurisdictions, which must be carefully
coordinated in order to maintain regional interoperability during the rebanding effort. As a result,
the HRR regional schedule is subject to change depending on the total amount of time required
for all of the entities to negotiate and execute the numerous agreements, as well as other schedule
delaying factors that are completely outside the control of each individual HRR jurisdiction,
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including Norfolk. The FCC's extension of the Program Completion Date for all HRR
jurisdictions to December 31, 2009, will allow these jurisdictions to continue with the necessary
regional planning and coordination efforts, thus maintaining their critical interoperable Public
Safety communications capabilities.

Respectfully Submitted

CITY OF NORFOLK

By: %t%&z h{r%,pu_

Martha P. McGann

Deputy City Attorney
Martha P. McGann
Deputy City Attorney
900 City Hall
810 Union Street
Norfolk, Virginia 23510
CERTIFICATE OF SERVICE

I hereby certify that on this 2_5_ ‘gay of September, 2007, a true copy of the foregoing was
served electronically upon:

David Furth, Associate Bureau Chief, Public Safety and
Homeland Security Bureau, Federal Communication Commission, at
David.Furthfcc.gov

Transition Administrator, LLC, at
TAMediation@ssd.com

Martha P. McGann
Deputy City Attorney
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